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ESTIMATE RUN 09/03/2008

ESTIMATE SUMMARY 14:51:25
CONTID: C16416 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16416-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 211.( DAYS TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
SH 82 BUS LANE EXTENSION PERCENT TIME: 69.18 ORIG TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
PROJECT NO: CC 0821-084
SH 82 BUS LANE EXTENSION
NAME OF ROAD: 082Aa
PROJECT COUNTIES: PITKIN
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 02/01/2008
6374 S. RACINE CIRCLE DATE LET 12/20/2007 DATE WORK BEGAN
DATE AWARDED 01/15/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 02/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,214,312.55 PARTICIPATING $ 38,087.00 $ 1,912.00
AWARD PROJECT AMT: $ 6,695,038.60 NON-PARTICIPATING 4,381,374.84 1,408,315.41
PERCENT COMPLETE: 61.26% TOTAL EARNINGS 4,419,461.84 1,410,227.41
FUNDS AVAILABLE: $ 2,794,850.71 STOCKPILED MATERIALS 7,176.00 0.00
GROSS EARNINGS 4,426,637.84 1,410,227.41
TOTAL CLAIMS: $ 0.00 RETATNAGE -100,425.58 -20,605.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,326,212.26 1,389,621.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,326,212.26 1,389,621.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,389,621.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00035
0015 202-00090
0020 202-00190
0025 202-00203
0030 202-00220
0035 202-00240
0040 202-00250
0045 202-00700
0050 202-00750
0055 202-00810

Cledle
16416-BID
CC 0821-084
ITEM
DESCRIPTION

CLEARING AND GRUBBING

*REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF LUMINAIRE

*REMOVAL OF GROUND SIGN

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: Cl6416 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 242.000 242.000
LF 0.000 0.00
3.95000 242.000 955.90
0065 202-01140 REMOVAL OF GUARDRAIL TYPE 4 219.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0070 202-05006 SAWING CONCRETE (6 INCH) 112.000 0.000
LF 22.000 440.00
20.00000 22.000 440.00
0075 202-06000 REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
40,757.70000 0.000 0.00
0080 203-00000 *UNCLASSIFIED EXCAVATION 14,067.000 14,067.000
cy 0.000 0.00
19.00000 14,067.000 267,273.00
0085 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 4,888.300 4,237.000
cy 651.300 11,886.23
18.25000 4,888.300 89,211.48
0090 203-00100 MUCK EXCAVATION 2,000.000 1,224.000
cy 651.300 23,805.02
36.55000 1,875.300 68,542.22
0095 203-01100 PROOF ROLLING 10.000 4.000
HOUR 4.500 292.50
65.00000 8.500 552.50
0100 203-01510 BACKHOE 20.000 8.000
HOUR 1.500 97.50
65.00000 9.500 617.50
0105 203-01550 DOZING 20.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0110 203-01597 *POTHOLING 89.000 66.000
HOUR 23.000 6,900.00
300.00000 89.000 26,700.00



CONTID: Cl6416 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01622 SWEEPING (WITH PICKUP BROOM) 20.000 0.000
HOUR 0.000 0.00
481.25000 0.000 0.00
0120 207-00205 TOPSOIL 2,512.000 0.000
cYy 628.000 9,859.60
15.70000 628.000 9,859.60
0125 207-00210 STOCKPILE TOPSOIL 1,611.000 0.000
cy 403.000 2,337.40
5.80000 403.000 2,337.40
0130 207-00405 TOPSOIL (SPECIAL) 339.000 0.000
cYy 85.000 3,684.75
43.35000 85.000 3,684.75
0135 208-00002 *EROSION LOG (12 INCH) 100.000 100.000
LF 0.000 0.00
13.00000 100.000 1,300.00
0140 208-00011 EROSION BALES (WEED FREE) 64.000 56.000
EACH 0.000 0.00
15.95000 56.000 893.20
0145 208-00020 *SILT FENCE 1,100.000 996.000
LF 60.000 138.00
2.30000 1,056.000 2,428.80
0150 208-00040 *CHECK DAM 10.000 2.000
EACH 0.000 0.00
371.25000 2.000 742.50
0155 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 2.000 5,200.00
2,600.00000 3.000 7,800.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 53.000 28.000
EACH 0.000 0.00
180.45000 28.000 5,052.60
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00



CONTID: Cledle COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00101 SEDIMENT REMOVAL AND DISPOSAL 100.000 20.000
HOUR 4.000 800.00
200.00000 24.000 4,800.00
0175 208-00205 EROSION CONTROL SUPERVISOR 100.000 44.000
HOUR 8.000 400.00
50.00000 52.000 2,600.00
0180 210-00001 RESET STRUCTURE 4.000 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0185 210-00810 *RESET GROUND SIGN 23.000 5.000
EACH 0.000 0.00
440.00000 5.000 2,200.00
0190 210-00831 *RESET TRAFFIC SIGNAL HEAD 2.000 2.000
EACH 0.000 0.00
660.00000 2.000 1,320.00
0195 210-01130 *RESET GUARDRAIL TYPE 3 591.000 591.000
LF 0.000 0.00
14.65000 591.000 8,658.15
0200 210-04010 ADJUST MANHOLE 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0205 210-04020 MODIFY INLET 2.000 2.000
EACH 0.000 0.00
1,567.50000 2.000 3,135.00
0210 212-00006 *SEEDING (NATIVE) 4.800 0.000
ACRE 0.000 0.00
1,232.00000 0.000 0.00
0215 212-00015 *SEEDING (FORBS) 8.000 0.000
1B 0.000 0.00
55.00000 0.000 0.00
0220 212-00047 *SOIL PREPARATION (SPECIAL) 1.100 0.000
ACRE 0.000 0.00

7,150.00000 0.000 0.00



CONTID: C16416 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00100 TREE RETENTION AND PROTECTION 1.000 0.000
LS 0.000 0.00
5,500.00000 0.000 0.00
0230 212-00900 *COMPOST 806.000 0.000
cY 202.000 11,554.40
57.20000 202.000 11,554.40
0235 213-00000 *MULCHING 6.100 0.000
ACRE 0.000 0.00
1,408.00000 0.000 0.00
0240 213-00004 *MULCHING (WEED FREE STRAW) 6.000 1.000
ACRE 0.000 0.00
1,408.00000 1.000 1,408.00
0245 213-00061 *MULCH TACKIFIER 915.000 200.000
1B 0.000 0.00
3.10000 200.000 620.00
0250 213-00100 *SOIL BINDER 4.000 0.000
ACRE 0.000 0.00
418.00000 0.000 0.00
0255 214-00280 *DECIDUOUS TREE (8 FOOT) 212.000 0.000
EACH 0.000 0.00
216.70000 0.000 0.00
0260 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 187.000 0.000
EACH 0.000 0.00
572.00000 0.000 0.00
0265 214-00601 *EVERGREEN SHRUB (TUBELING) 450.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0270 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 910.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 467.000 0.000
TON 0.000 0.00
26.20000 0.000 0.00



CONTID: Cledle COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 135.000 112.620
TON 0.000 0.00
456.50000 112.620 51,411.03
0285 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 11,200.000 4,244.760
TON 3,340.110  404,153.31
121.00000 7,584.870 917,769.27
0290 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 342.000 108.080
TON 76.440 42,882.84
561.00000 184.520 103,515.72
0295 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 224.000 124.730
TON 98.360 45,442.32
462.00000 223.090 103,067.58
0300 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,630.000 0.000
GAL 1,604.000 10,586.40
6.60000 1,604.000 10,586.40
0305 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 5,337.000 0.000
GAL 0.000 0.00
13.20000 0.000 0.00
0310 412-01200 CONCRETE PAVEMENT (12 INCH) 848.000 376.000
sy 453.000 39,411.00
87.00000 829.000 72,123.00
0315 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 5,000.000 2,020.000
sY 0.000 0.00
3.90000 2,020.000 7,878.00
0320 420-00500 GEOTEXTILE (PAVING) 70.000 0.000
sy 0.000 0.00
49.50000 0.000 0.00
0325 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 149.000 0.000
SF 0.000 0.00
50.20000 0.000 0.00
0330 515-00120 *WATERPROOFING (MEMBRANE) 100.000 0.000
sy 0.000 0.00

27.25000 0.000 0.00
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PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 152.000 104.000
LF 48.000 6,177.60
128.70000 152.000 19,562.40
0340 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,223.000 2,158.000
LF 65.000 7,293.00
112.20000 2,223.000 249,420.60
0345 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 447.000 447.000
LF 0.000 0.00
126.50000 447.000 56,545.50
0350 603-03180 *18 INCH REINFORCED CONCRETE PIPE SPECIAL 37.000 37.000
LF 0.000 0.00
146.30000 37.000 5,413.10
0355 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 4.000 2.000
EACH 2.000 1,804.00
902.00000 4.000 3,608.00
0360 603-05024  *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,017.50000 2.000 2,035.00
0365 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,155.00000 1.000 1,155.00
0370 604-00305 *INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
3,217.50000 4.000 12,870.00
0375 604-00310 *INLET TYPE C (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,465.00000 4.000 13,860.00
0380 604-19105 *INLET TYPE R L 5 (5 FOOT) 11.000 10.000
EACH 0.000 0.00
4,785.00000 10.000 47,850.00
0385 604-19110 *INLET TYPE R L 5 (10 FOOT) 4.000 4.000
EACH 0.000 0.00

5,038.00000 4.000 20,152.00
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PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 2.000
EACH 1.000 6,765.00
6,765.00000 3.000 20,295.00
0395 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,069.00000 1.000 3,069.00
0400 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,762.00000 1.000 3,762.00
0405 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,619.00000 1.000 3,619.00
0410 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 0.000
LF 0.000 0.00
27.50000 0.000 0.00
0415 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 40.000 0.000
LF 0.000 0.00
227.05000 0.000 0.00
0420 606-01370 *TRANSITION TYPE 3G 5.000 1.000
EACH 0.000 0.00
1,325.50000 1.000 1,325.50
0425 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
1,035.10000 0.000 0.00
0430 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
976.80000 0.000 0.00
0435 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
2,138.40000 0.000 0.00
0440 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00

1,618.10000 1.000 1,618.10
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PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 607-11580 *FENCE (TEMPORARY) 2,500.000 2,164.000
LF 0.000 0.00
1.45000 2,164.000 3,137.80
0450 608-00350 CONCRETE SIDEWALK (COLORED) 753.000 315.000
sY 420.900 25,653.86
60.95000 735.900 44,853.11
0455 608-10010 SIDEWALK DRAIN 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0460 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,074.000 1,074.000
LF 0.000 0.00
16.70000 1,074.000 17,935.80
0465 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 11,123.000 3,727.000
LF 5,044.000 87,009.00
17.25000 8,771.000 151,299.75
0470 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,160.000 0.000
SF 0.000 0.00
9.15000 0.000 0.00
0475 610-00100 MEDIAN EDGING (PATTERNED CONCRETE) 3,400.000 0.000
LF 0.000 0.00
30.90000 0.000 0.00
0480 612-00001 *DELINEATOR (TYPE I) 67.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0485 612-00003 *DELINEATOR (TYPE III) 12.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0490 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,828.000 1,756.000
LF 0.000 0.00
15.40000 1,756.000 27,042.40
0495 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 800.000 0.000
LF 0.000 0.00

17.60000 0.000 0.00
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PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 130.000 130.000
LF 0.000 0.00
22.00000 130.000 2,860.00
0505 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
3,850.00000 0.000 0.00
0510 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 4.000 0.000
EACH 0.000 0.00
3,960.00000 0.000 0.00
0510 MATERIAL ALLOWANCE LIGHT STANDARD LUMINAIRE 4.000
(PEDESTRIAN)
EACH 0.000 0.00
1,794.00000 4.000 7,176.00
0515 613-40010 *LIGHT STANDARD FOUNDATION 5.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0520 614-00011 *SIGN PANEL (CLASS I) 207.000 94.000
SF 0.000 0.00
13.20000 94.000 1,240.80
0525 614-00012 *SIGN PANEL (CLASS II) 139.000 97.000
SF 0.000 0.00
17.60000 97.000 1,707.20
0530 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 58.000 31.000
LF 0.000 0.00
15.40000 31.000 477.40
0535 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 267.000 140.000
SLIPBASE)
LF 0.000 0.00
33.00000 140.000 4,620.00
0540 619-00007 *CONNECT TO EXISTING WATERLINE 1.000 0.000
EACH 1.000 5,060.00
5,060.00000 1.000 5,060.00
0545 619-07080 *PLACE 8 INCH DUCTILE IRON PIPE 55.000 0.000
LF 55.000 8,772.50

159.50000 55.000 8,772.50
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PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0550 619-07120 *PLACE 12 INCH DUCTILE IRON PIPE 42.000 0.000
LF 42.000 7,623.00
181.50000 42.000 7,623.00
0555 619-76120 *12 INCH BUTTERFLY VALVE 1.000 0.000
EACH 1.000 2,860.00
2,860.00000 1.000 2,860.00
0560 619-76129 *16 INCH BUTTERFLY VALVE (INSTALL ONLY) 1.000 0.000
EACH 1.000 5,170.00
5,170.00000 1.000 5,170.00
0565 621-00450 *DETOUR PAVEMENT 1,000.000 683.000
sY 0.000 0.00
110.00000 683.000 75,130.00
0570 623-09900 *SPRINKLER SYSTEM 1.000 0.150
LS 0.370 90,986.89
245,910.50000 0.520 127,873.46
0575 623-09960 *PUMP SYSTEM 1.000 0.000
LS 0.000 0.00
123,750.00000 0.000 0.00
0580 625-00000 *CONSTRUCTION SURVEYING 0.950 0.539
LS 0.178 11,297.66
63,470.00000 0.717 45,507.99
0585 626-00000 *MOBILIZATION 0.950 0.374
LS 0.250 221,175.00
884,700.00000 0.624 552,052.80
0590 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
12,000.00000 0.500 6,000.00
0595 627-00001 *PAVEMENT MARKING PAINT 235.000 143.000
GAL 0.000 0.00
27.50000 143.000 3,932.50
0600 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 34,753.000 9,855.800
SF 4,809.100 42,320.08

8.80000 14,664.900 129,051.12
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PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0605 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,219.000 449.500
(TYPE I)
SF 244.000 4,026.00
16.50000 693.500 11,442.75
0610 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 592.000 150.000
SF 96.000 1,161.60
12.10000 246.000 2,976.60
0615 630-00000 *FLAGGING 2,500.000 1,283.500
HOUR 1,114.500 23,293.05
20.90000 2,398.000 50,118.20
0620 630-00007 *TRAFFIC CONTROL INSPECTION 65.000 36.000
DAY 11.000 907.50
82.50000 47.000 3,877.50
0625 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 58.000
DAY 31.000 16,197.50
522.50000 89.000 46,502.50
0630 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
165.00000 1.000 165.00
0635 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 7.500
EACH 0.000 0.00
22.00000 7.500 165.00
0640 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 55.000
EACH -27.000 -594.00
22.00000 28.000 616.00
0645 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 1.000
TYPE)
EACH 0.000 0.00
1,320.00000 1.000 1,320.00
0650 630-80360 *DRUM CHANNELIZING DEVICE 366.000 183.000
EACH 0.000 0.00
22.00000 183.000 4,026.00
0655 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 3.000
EACH 0.000 0.00

22.00000 3.000 66.00
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CAT NO0200 ROADWAY

0660 630-80380 *TRAFFIC CONE 150.000 68.000
EACH 0.000 0.00
5.50000 68.000 374.00
0665 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
2,392.50000 1.000 2,392.50
0670 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.330
EACH 0.000 0.00
19,800.00000 0.330 6,534.00
0675 700-70010  F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0680 700-70011 F/A PARTNERING 1,698.500 3,347.000
F A -1,648.500 -1,648.50
1.00000 1,698.500 1,698.50
0685 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 96,121.200 -8,592.650
F A -8,539.610 -8,539.61
1.00000 -17,132.260 -17,132.26
0690 700-70014 F/A INCENTIVE 60,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0695 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0700 700-70025 F/A QUALITY INCENTIVE PAYMENT 23,197.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0705 700-70310 F/A LANDSCAPING 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0710 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0895 900-00005 ADDED ITEM (DAY)/ CO-002, MCR LI 01- 36.000 18.000
DAY 18.000 2,500.20
138.90000 36.000 5,000.40
0900 310-00500 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 18,400.000 18,400.000
CO-004 REVISION OF SECTION 310
SY 0.000 0.00
11.50000 18,400.000 211,600.00
0905 700-70035 F/A CO-006 MCR LI 02 - REALIGN UTILITY AT INLET 891L 3,584.470 3,584.470
FA 0.000 0.00
1.00000 3,584.470 3,584.47
0910 700-70035 F/A CO-006 MCR LI 03 - LOWER INLETS (PLAN SHEET 26,319.780 9,693.840
ERRORS)
FA 16,625.940 16,625.94
1.00000 26,319.780 26,319.78
0915 700-70035 F/A CO-006 MCR LI 04 - DISPOSE INLET TOP CONCRETE & 504.400 504.400
REBAR
FA 0.000 0.00
1.00000 504.400 504.40
0920 700-70035  F/A CO-006 MCR LI 05 - UNDERDRAIN INSTALL ROAD 1,500.000 1,171.880
SUBGRADE WB
FA 0.000 0.00
1.00000 1,171.880 1,171.88
0925 700-70035 F/A CO-006 MCR LI 06 - ADJUST UTILITY VAULT COVER 918 500.000 316.830
LT
FA 0.000 0.00
1.00000 316.830 316.83
0930 900-00007 ADDED ITEM (EACH)/ CO-006 MCR LI 07 - MANHOLE AT QWEST 1.000 1.000
LINE 924+80 RT
EACH 0.000 0.00
9,600.00000 1.000 9,600.00
0940 700-70035 F/A CO-009 MCR LI 08 - BIKEPATH GUARDRAIL 910+00 LT 607.880 607.880
FA 0.000 0.00
1.00000 607.880 607.88
0945 700-70035 F/A CO-009 MCR LI 09 - PATCH SAWCUT AREA 2,092.590 2,092.590
FA 0.000 0.00
1.00000 2,092.590 2,092.59
0950 700-70035 F/A CO-010 MCR LI 10 - RELOCATE HOV SIGNAL STANDARD 0.000 0.000
ELECTRIC
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: Cledle COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 16416-BID ESTIMATE RUN 09/03/2008
PROJECT: CC 0821-084 ESTIMATE NO: 0005 14:51:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0965 202-00001 REMOVAL OF STRUCTURE CO-008 ROUNDABOUT MODIFICATIONS 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
0970 210-00750 RESET LIGHT STANDARD CO-008 ROUNDABOUT MODIFICATIONS 1.000 0.000
EACH 0.000 0.00
2,750.00000 0.000 0.00
0975 210-00815 RESET SIGN PANEL CO-008 ROUNDABOUT MODIFICATIONS 2.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0980 625-00001 CONSTRUCTION SURVEYING (HOURLY) CO-008 ROUNDABOUT 6.000 0.000
MODIFICATIONS
HOUR 0.000 0.00
100.00000 0.000 0.00
0985 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO-008 ROUNDABOUT 1.000 0.000
MODIFICATIONS
LS 1.000 4,200.00
4,200.00000 1.000 4,200.00
0990 627-00005 EPOXY PAVEMENT MARKING CO-008 ROUNDABOUT MODIFICATIONS 2.000 0.000
GAL 0.000 0.00
250.00000 0.000 0.00
0995 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 471.000 0.000
CO-008 ROUNDABOUT MODIFICATIONS
SF 0.000 0.00
16.50000 0.000 0.00
1000 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) CO-008 182.000 0.000
ROUNDABOUT MODIFICATION
LF 0.000 0.00
27.95000 0.000 0.00
1005 700-70035 F/A CO-010 MCR LI 11 - EXTRA PIPE REMOVAL 894-898 411.330 0.000
FA 411.330 411.33
1.00000 411.330 411.33
1010 700-70035 F/A CO-010 MCR LI 12 - RESET 899R2 PIPE 8,708.490 0.000
FA 8,708.490 8,708.49
1.00000 8,708.490 8,708.49

CAT 0200 CURRENT AMT $ 6,835,861.62 $1,330,752.268$ 4,293,293.67
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CAT NO0201 PARKING LOT
0086 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 357.000 0.000
PARKING LOT
cy 357.000 6,515.25
18.25000 357.000 6,515.25
0091 203-00100 MUCK EXCAVATION PARKING LOT 357.000 0.000
cY 357.000 13,048.35
36.55000 357.000 13,048.35
0316 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) PARKING LOT 535.500 0.000
sy 535.500 2,088.45
3.90000 535.500 2,088.45
0715 201-00000 CLEARING AND GRUBBING 0.100 0.000
LS 0.100 25,000.00
250,000.00000 0.100 25,000.00
0720 202-00810 *REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0725 207-00205 TOPSOIL 244.000 0.000
cY 0.000 0.00
15.70000 0.000 0.00
0730 212-00006 *SEEDING (NATIVE) 0.200 0.000
ACRE 0.000 0.00
1,232.00000 0.000 0.00
0735 212-00015 *SEEDING (FORBS) 8.000 0.000
1B 0.000 0.00
55.00000 0.000 0.00
0740 213-00004 *MULCHING (WEED FREE STRAW) 0.260 0.000
ACRE 0.000 0.00
1,408.00000 0.000 0.00
0745 213-00008 *MULCHING (WOOD CHIP) 24.000 0.000
CF 0.000 0.00
15.80000 0.000 0.00
0750 213-00070 *LANDSCAPE WEED BARRIER FABRIC 11.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
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CAT NO0201 PARKING LOT
0755 214-00155 *PLANT (BALL AND BURLAP) 47.000 0.000
EACH 0.000 0.00
217.80000 0.000 0.00
0760 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 11.000 0.000
EACH 0.000 0.00
205.70000 0.000 0.00
0765 214-00512 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 12.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0770 214-00910 *PERENNIALS (1 GALLON CONTAINER) 28.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0775 217-00020 HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
247.50000 0.000 0.00
0780 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,101.000 0.000
TON 0.000 0.00
26.20000 0.000 0.00
0785 306-01000 RECONDITIONING 3,486.000 0.000
sy 3,486.000 17,430.00
5.00000 3,486.000 17,430.00
0790 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 716.000 0.000
TON 0.000 0.00
121.00000 0.000 0.00
0795 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 37.000 0.000
TON 0.000 0.00
462.00000 0.000 0.00
0800 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000
SF 0.000 0.00
50.20000 0.000 0.00
0805 506-00212 RIPRAP (12 INCH) 9.000 0.000
cy 0.000 0.00
275.00000 0.000 0.00
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CAT NO0201 PARKING LOT
0810 607-11580 *FENCE (TEMPORARY) 205.000 0.000
LF 0.000 0.00
1.45000 0.000 0.00
0815 608-00012 CURB RAMP (SPECIAL) 44.000 0.000
Sy 0.000 0.00
101.00000 0.000 0.00
0820 608-00350 CONCRETE SIDEWALK (COLORED) 247.000 0.000
sy 0.000 0.00
60.95000 0.000 0.00
0825 608-10010 SIDEWALK DRAIN 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0830 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
16.70000 0.000 0.00
0835 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 0.000 0.000
SF 0.000 0.00
8.25000 0.000 0.00
0840 613-00300 *3 INCH ELECTRICAL CONDUIT 90.000 0.000
LF 90.000 1,980.00
22.00000 90.000 1,980.00
0845 614-00012 *SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
17.60000 0.000 0.00
0850 614-00200 *STEEL SIGN POST (U-2) 0.000 0.000
LF 0.000 0.00
15.40000 0.000 0.00
0855 619-50480 6 INCH PLASTIC PIPE 180.000 0.000
LF 0.000 0.00
27.50000 0.000 0.00
0860 625-00000 *CONSTRUCTION SURVEYING 0.050 0.000
LS 0.000 0.00
63,470.00000 0.000 0.00
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CAT NO0201 PARKING LOT

0865 626-00000 *MOBILIZATION 0.050 0.020
LS 0.013 11,501.10
884,700.00000 0.033 29,195.10
0870 627-00001 *PAVEMENT MARKING PAINT 6.000 0.000
GAL 0.000 0.00
27.50000 0.000 0.00
0875 627-30105 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 22.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0935 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) / CO-007 793.000 0.000
BUTTERMILK PARK AND RIDE
LF 0.000 0.00
25.50000 0.000 0.00
0955 203-00000 UNCLASSIFIED EXCAVATION / CO-007 BUTTERMILK PARK AND 60.000 0.000
RIDE
cy 0.000 0.00
19.00000 0.000 0.00
0960 210-00810 RESET GROUND SIGN / CO-007 BUTTERMILK PARK AND RIDE 3.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 330,325.93 $ 77,563.155% 95,257.15
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0880 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.500
EACH 0.080 1,912.00
23,900.00000 0.580 13,862.00
0885 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,675.00000 1.000 19,675.00
0890 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,275.00000 2.000 4,550.00
CAT 0400 CURRENT AMT $ 48,125.00 $ 1,912.00$ 38,087.00

PROJECT TOTAL CURRENT AMT § 7,214,312.55 $1,410,227.41 $ 4,426,637.82



